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 Groundwater Sampling @ DSCR. Awaiting Results From Jan-2007
Ground Water Sampling

e Media Is Groundwater
 Next Round in July-2007

e Operable Unit 12: Soils Impacted From Former Bldg. 112 Pesticide
Operation

 Media Is Soils
 Closeout Report Complete

e Operable Unit 8: Groundwater Impacted From Former Acid
Neutralization Pits Operation. Agencies Sighed Record Of Decision
(ROD)

 Media Is Groundwater
« Remedial Design Phase in Process
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* Operable Units 6 & 7. Feasibility Studies in Progress
 Media Is Groundwater
o« Completed Work Plan For Pilot Studies
* Operable Unit-9 IRA Report Submitted

e Operable Units 10 & 11: Soils Impacted From Pesticide Storage.
 Media is Soils
 Public Comment Period Is Completed
e Revising Draft Records of Decision (ROD) For Both Sites

* Operable Unit 13: Soil Impacted From Past Fuel Oil Release.
e Feasibility Study Submitted (39 Quarter FY2006)
 Media Is Primarily Soils

e Operable Unit 2: Soil Impacted From Area 50 Landfill.
 Media Is Primarily Soils
e Technical Memorandum on Remedy Selection Complete
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